

PUBLIC SAFETY BUILDING

1. Grading permit issued	Feb 20, 2008
2. Start mass cut & fill	Mar 03, 2008
3. Building permit issued	Mar 11, 2008
4. Start struc excavation	Apr 17, 2008
5. Start slab-on-grade	May 12, 2008
6. Start wall framing	Jul 08, 2008
7. Start roof framing	Aug 06, 2008
8. Building dried-in	Oct 29, 2008
9. Interior finishes complete	Jan 16, 2009
10 Punchlist complete	Feb 14, 2009
11 City FF&E complete	Mar 20, 2009
12 Ready for move-in	Mar 23, 2009

CITY HALL BUILDING

1. Grading permit issued	Feb 29, 2008
2. Start mass cut and fill	Mar 23, 2008
3. Building permit issued	Mar 11, 2008
4. Start struc excavation	Apr 15, 2008
5. Start slab-on-grade	Apr 22, 2008
6. Start wall framing	Jun 09, 2008
7. Start roof framing	Jun 30, 2008
8. Building dried-in	Sep 12, 2008
9. Interior finishes complete	Dec 15, 2008
10 Punchlist complete	Feb 11, 2009
11 City FF&E complete	Mar 20, 2009
12 Ready for move-in	Mar 23, 2009